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SSUMMARYUMMARY  
 
Waste Management consists of the Solid Waste Storage and Disposal, Project Baseline Summary (PBS) 
WM03, Work Breakdown Structure (WBS) 1.2.1; Solid Waste Treatment, PBS WM04, WBS 1.2.2; Liquid 
Effluents - 200 Area, PBS WM05, WBS 1.2.3.1; and the Waste Encapsulation and Storage Facility, PBS 
TP02, WBS 1.4.2. 
 
PBS WM05 is divided between WBS 1.2.3.1, Liquid Effluents (200 LEF) and WBS 1.2.3.2, 310 TEDF/340 
Facility (300 LEF).  The 310 TEDF/340 Facility work scope is included in the River Corridor Project, 
whereas the Liquid Effluents (200 LEF) work scope remains in Waste Management.  For the purpose of 
performance analysis, PBS WM05 is reported in its entirety in the Waste Management Project (WMP), 
which has the majority of the work scope and funding.  
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, DOE-RL) shows one of one (100 percent) 
milestones was completed early.  In addition, Tri-Party Agreement milestone, M-91-12, “Initiate Thermal 
Treatment of Contact-Handled  Low Level Mixed Waste (CH-LLMW),” is in dispute between RL and 
Ecology. 
 
NOTE:  Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and 
Cost/Schedule data contained herein is as of January 31, 2001.  Other data is updated as noted. 
 

NNOTABLE OTABLE AACCOMPLISCCOMPLISHMENTSHMENTS    
 
Mixed Low Level Waste (MLLW) Treatment/Disposal – During the first two weeks of February 
2001, 58.3 cubic meters (m3) of MLLW debris and 6.6 m3 of thermally treatable waste were shipped to 
ATG, Inc. for treatment.  Four boxes of macro-encapsulated debris (totaling 32.6m3 of waste) were also 
received at the Mixed Waste Trench (MWT) during this period.  In support of treatment, ATG has fed 
approximately 3,000 lbs (~10 drums) of the granulated activated carbon (GAC) into its GASVIT unit.  
ATG is drafting the waste profiles for the returned treatment residues from the system (glass and 
stabilized sludge/particulate). 
 

Waste Receiving and Processing Facility (WRAP) – The original "horseshoe shaped" contamination 
control devices on the two transuranic (TRU) glovebox exit ports have been replaced with circular shaped 
devices.  These new devices should aid in the phased approach WRAP is taking to reduce the radiological 
controls currently being implemented during a drum exit.  The object of the phased approach is to 
eliminate the need to post all or part of the process area as an Airborne Radiation Area (ARA) during 
drum exits that could increase the throughput of the TRU glovebox by a factor of four. Fiscal Year to 
Date (FYTD) production through January 31, 2001 at WRAP totals 546 Nondestructive Examination (NDE) 
on Drums (620 through February 15, 2001), and 366 Nondestructive Assay (NDA) on Boxes (405 through 
February 15, 2001).   
 

Liquid Waste Processing – The Environmental Protection Agency (EPA) Region 10 approved the Toxic 
Substances Control Act (TSCA) Risk Evaluation of the 242-A Evaporator Campaign 01-01.  In their letter 
of February 15,2001, EPA approved the application and outlined three conditions of the approval.  All 
conditions were as expected and do not adversely impact the campaign schedule.   
 

Approximately 12.7 million gallons of wastewater were processed through ETF from FYTD through 
January 31, 2001.  From October 1, 2000 through February 19, 2001, 13.9 million gallons of wastewater 
were processed through the 200 Effluent Treatment Facility supporting the Environmental Restoration 
Contractor 200-UP-1 Groundwater. 
 

Support to Nuclear Material Stabilization (NMS) Project – Routine shipments of pipe overpack 
drums continue.  The Waste Management Project (WMP) received 68 drums containing Rocky Flats ash 
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from the Plutonium Finishing Plant (PFP) in the first two weeks of February, bringing the total number of 
pipe overpacks received to 135. 
 

Support to River Corridor Project – WMP continued to support the River Corridor Project Tri-Party 
Agreement milestone of March 2001 with shipping and receipt of waste in 22-ton steel boxes from the 
324 building.  Transportation and packaging issues were resolved in January, and five shipments have 
been completed since January 1, 2001.  Two remaining shipments are scheduled for completion by mid-
March 2001.  
 

Waste Management Strategic Plan – The Plan was completed and approved by RL.  Efforts are 
underway to place the document on the RL Waste Management web page. 
 

Facility Evaluation Board (FEB) Assessment – FEB conducted an assessment of the WMP from 
January 15, 2001, through February 1, 2001.  A draft of the assessment report was received, which 
included one noteworthy practice, eight WMP strengths, one core issue, and six areas requiring 
improvement.  Comments on the technical accuracy of the report were provided and the final report is 
expected to be issued by March 1, 2001.  
 

SSAFETYAFETY  
 

WMP achieved 1.9 million hours without a lost away workday through January 2001.  In January, there was one 
OSHA recordable case, no Restricted Workday Cases and one First Aid Case. The lost/restricted workday case 
rate and OSHA recordable case rate have shown significant decreases over the past year.  The OSHA recordable 
case rate is stabilizing at approximately 1.8, and has been shifted to Yellow in order to declare that improvement 
is still needed.  There has also been a significant decrease in First Aid Cases, with the past two months at two 
standard deviations below average.   
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ISMS SISMS STATUSTATUS  
 
Efforts continue to upgrade to Technical Authority/Technical Owner training. 
 
• Support to the re-development of Hanford General Employee Training (HGET) and additional ISMS 

training is also continuing.  Work has begun on combining all the separate procedures that govern 
the creation and maintenance of both administrative and technical procedures – providing the 
opportunity to reduce redundant processes, and to increase efficiency.   

 

  
CCONDUCT OF ONDUCT OF OOPERATIONS PERATIONS   
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BBREAKTHROUGHS REAKTHROUGHS / O/ OPPORTUNPPORTUNITIES FOR ITIES FOR IIMPROVEMENTMPROVEMENT  
 

BreakthroughsBreakthroughs  
 
Nothing to report at this time. 
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Opportunities for ImprovementOpportunities for Improvement  
 
Mixed Waste Focus Area  — Waste Management continues to work with the Mixed Waste Focus Area 
(Robotics Product Line) on a technology development / demonstration activity at Hanford.  The proposals 
for the Remote Sizing solicitation are targeted for February 22, 2001.  Review meetings are scheduled for 
February 28, 2001, through March 2, 2001.  Bids will be awarded in April with implementation as soon as 
May/June of 2001.  
 
WESF Basis for Interim Operations (BIO) — The Waste Encapsulation Storage Facility (WESF) rapid 
loss of pool cell water accident and associated controls are being evaluated in depth and will be 
documented in a revision to the WESF BIO.  A reduction in the minimum staffing requirement is expected 
from this analysis and BIO revision.  An Engineering Change Notice (ECN) has been drafted for RL 
approval to change the required response time to a low water level condition from one hour to 48 hours. 
 

UUPCOMING PCOMING AACTIVITIESCTIVITIES 
 
Liquid Waste Processing – Evaporator Campaign 01-01 will be conducted in March.  The Effluent 
Treatment Facility (ETF) has been shut down since February 11, 2001, to prepare for Evaporator 
Campaign 01-01.  Groundwater processing will resume in April 2001.   
 
TRU Waste Shipment – The next shipment remains scheduled for March 29, 2001.  The TRUPACT-II 
trainer unit was delivered to Hanford on February 7, 2001, to allow training of the millwrights and crane 
operators for TRUPACT-II loading operations.  A Waste Isolation Pilot Plant (WIPP) trainer will arrive at 
Hanford on February 26, 2001 to support the training efforts. 
 
Nuclear Material Stabilization Support – Rocky Flats ash processing is scheduled for completion in 
early March with the balance of the 280 pipe overpack containers to be shipped to the CWC by the end of 
March.  Processing and shipment of Hanford ash is scheduled to commence in early April. 
 
TRU Waste Retrieval – Continue shipments between Trench 29 and the Central Waste Complex (CWC) 
of previously retrieved TRU drums.  Authorization Basis (AB) preliminary hazard analysis sessions were 
conducted to identify the possible range of accidents and to identify the magnitude of events.  The 
accidents appear to be similar in nature to accidents already evaluated for CWC and Low Level Burial 
Ground (LLBG) authorization basis documents.  The AB criteria document was transmitted to RL for 
approval. 
 
Review of DOE Orders and Requirements – Work is proceeding on the consolidation of procedures 
that control administrative procedures, as well as DOE Orders and Requirements.  The ISMS coordinators 
are participating in a "Pilot Team" that is developing a process for DOE Directive Reduction and examples 
of the proper documentation for RL to use in making their decisions. 
Environmental Assessment (EA) for new LLBG Trenches – An EA to support construction of four 
new trenches in the LLBG was issued for public comment.  The new trenches are proposed to be 
constructed within the existing foot print of the LLBG, and are needed to support forecasted waste 
receipts and to support segregation of Category I and Category III low-level waste.  Public comments will 
be addressed when received, following the 30-day comment period. 
 
TRU Recertification Audit – The Hanford TRU recertification audit is scheduled for the week of  
June 11, 2001.  Based upon the current schedule for readiness of the PFP activities, the PFP NDA and 
Value Engineering (VE) technique will be audited at the same time. 
 
Land Disposal Restriction (LDR) Report – A change request was approved by the Washington State 
Department of Ecology (Ecology) on January 29, 2001, to allow a two-month extension of the LDR 

 
Green 
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report's due date.  The new due date for transmittal of the report to the regulators, under Tri-Party 
Agreement milestone M-26-01, is now June 30, 2001.  Upcoming activities include a consistency check 
and completeness review of the mixed waste data sheets that have recently been completed, as well as 
the draft "Potential Mixed Waste Table." [See also Regulatory Issue on page 14.]   
 
Accelerate Readiness to Receive Spent Nuclear Fuel K Basin Sludge – By September 30, 2001, 
complete 1) clearing of 10 sections of the T Plant deck, 2) complete safety basis documentation and 
install long-lead procurements, 3) install handling, drying and loading equipment, and (4) initiate 
contractor readiness activities. 
 
DNFSB Recommendation 2000-2 - Complete the Phase 1 assessment required to implement DNFSB 
Recommendation 2000-2 at the Waste Encapsulation and Storage Facility (WESF) in late April 2001. This 
recommendation is to assess the reliable operation of vital safety systems (VSS) and is concerned with 
the degradation of VSS and capability to apply engineering expertise to maintain the configuration of 
these systems. 
 

MMILESTONE ILESTONE AACHIEVEMENTCHIEVEMENT  

 
* Tri-Party Agreement milestone, M-91-12, “Initiate Thermal Treatment of Contact-Handled  Low Level 
Mixed Waste (CH-LLMW),” is in dispute between RL and Ecology, and has been removed from the above 
chart. 
 
Only TPA/EA milestones and all FY2001 overdue and forecast late milestones are addressed in this report. 
Milestones overdue are deleted from the Milestone Exception Report once they are completed. The 
following chart summarizes the FY2001 TPA/EA milestone achievement and a Milestone Exception Report 
follows.  The last milestone table summarizes the first six months of FY 2002 TPA/EA milestones. 

 
Green 

          

FISCAL YEAR-TO-DATE   REMAINING SCHEDULED

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

TOTAL 
FY 2001

Enforceable Agreement 1 0 0 0 0 2 0 3
DOE-HQ 0 0 0 0 0 0 0 0

FO 0 0 0 0 0 0 0 0
RL 0 0 0 0 0 0 0 0

Total Project 1 0 0 0 0 2 0            3*



PHMC Environmental Management Performance Report                                           March 2001PHMC Environmental Management Performance Report                                           March 2001  
Section B: 1 Section B: 1                      Waste Management   Waste Management     

   

 
DOE/RLDOE/RL--20002000--76, Rev. 376, Rev. 3  Waste ManagementWaste Management  B: B: 11--77  
 

 
FY 2001 Tri-Party Agreement / EA Milestones 

Number Milestone Title Status 
M-91-12 
(A2G-01-104) 

Initiate Thermal 
Treatment of  
CH-LLMW 

Due 12/31/00 – Ecology has been 
 notified that RL has invoked the 
 Dispute Provision of the Tri-Party 
 Agreement relative to completion of  
 this milestone.  WMP is supporting RL  
 preparation of the dispute response. 
 

M-91-13  
(A1C-01-001) 

Initiate Disposal of  
CH-LLWM 
 
 

Due 06/30/01 – Completed  
9/15/1999 

M-91-18  
(WMP-01-001) 

Transmit T-Plant 
Sludge Storage 
Conceptual Design to 
Ecology 
 

Due 06/29/01 – On Schedule 

M-26-05H  
(WMH-00-006) 

Prep Biennial Tritium 
Treatment Technology 
Evaluation report 
 

Due 08/31/01 – On Schedule 

DNFSB Commitments 
      Nothing to report at this time. 

 

MMILESTONE ILESTONE EEXCEPTION XCEPTION RREPORTEPORT  
 
     BaselineBaseline  ForecastForecast 

Number/WBSNumber/WBS  LevelLevel    Milestone TitleMilestone Title    DateDate  DateDate  
 

Overdue Overdue –– 0 0  
 

Forecast Late Forecast Late –– 0 0  
 

FY 2000 Overdue FY 2000 Overdue –– 0 0  
 
TPA-M-91-03 RL Submit Hanford Site TRU/TRUM PMP 06/30/00 06/30/00 
1.4.2  Waste Management Project 
Cause:  This milestone was completed with the submittal of the M-91-03 “Project Management Plan for 
Transuranic and Transuranic Mixed Waste PMP".  Although the milestone is statused as complete, 
Ecology has since disapproved the document. 

Impact: No overall impact is expected once agreement is reached on M-91-03 completion. 
Corrective Action:  The dispute over the adequacy of the PMP continues.  Discussions with Ecology 
on a proposed path-forward for resolution of the dispute, via modifications to the Waste Management 
Strategic Plan, have been successful.  Agreement on the scope of the required modifications has 
been reached, and a draft modification is being prepared.  Ecology has agreed to an extension to 
April 23, 2001, for continuation of dispute, to allow sufficient time for preparation and approval of the 
Strategic Plan modification. 

 
Yellow 

 
Green 

 
Green 

 Green 
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FY 1999 Overdue FY 1999 Overdue –– 1  1   
 
TRP-98-709 RL Complete Hot Cell Deactivation 03/31/99 09/30/01 
1.4.2  WESF Facility (A-E) 
Cause:  This milestone is not complete due to not being supported at the current funding level. 

Impact: No overall impact is expected. 
Corrective Action: Funding for this work scope [Return-on-Investment (ROI)] has been identified 
and a new forecasted completion date of September 30, 2001 established.  

 
FY 2002 Tri-Party Agreement / EA Milestones 

Number Milestone Title Status 

 Nothing to report at this time.  
DNFSB Commitments 

 Nothing to report at this time.  
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PPERFORMANCE ERFORMANCE OOBJECTIVESBJECTIVES  
TRU Waste CertifiedTRU Waste Certified  
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Ahead of schedule.  Through mid-February 2001, 35.2 m3 of TRU waste certified. 

 
 

TRU Waste ShippedTRU Waste Shipped  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
On schedule for the next shipment in March 2001. 
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Retrieve TRU WasteRetrieve TRU Waste  
 
 
A Baseline Change Request (BCR) has been submitted identifying the funding source for the retrieval of 
the remaining uncovered drums, readiness activities for the covered drums, and the remainder of the AB 
documentation.  An Advance Work Authorization (AWA) was approved in January to initiate this work.  
Funding for the Operational Readiness Review has not been identified at this time.  
 

Treat and Dispose Mixed Low Level WasteTreat and Dispose Mixed Low Level Waste  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
During the first two weeks of February 2001, 58.3m3 of MLLW debris and 6.6m3 of thermally treatable 
waste were shipped to ATG for treatment (333 m3 and 41.5 m3 FYTD, respectively).  Four boxes of 
macro-encapsulated debris (totaling 32.6m3 of treated waste) were also returned to WMP for disposal in 
the MWT during this period.  To date, ATG has fed approximately 3,000 lbs (~10 drums) of the GAC into 
its GASVIT unit.   
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T Plant Deck ClearingT Plant Deck Clearing  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Behind schedule due to lack of Radiation Control Technician’s (RCT’s), startup problems with plasma arc 
size reduction process, and additional crane maintenance required as a result of last year’s inspection.  
The RCTs were on board as of January 25, 2001, but 60 days’ additional training is required to establish 
full proficiency.  The plasma arc process was placed back in operation on February 21, 2001.  A second 
outage for crane maintenance is scheduled for mid-March.  Recovery is expected by mid-April. 
 

Fuel Removal ReadinessFuel Removal Readiness  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Two weeks behind May 7, 2001 schedule for management self-assessment (preparatory to Contractor 
Readiness Assessment) due to safety assessment issue resolution and ISB revolution.  Moving to 
strengthen Readiness approval with recent lessons learned from PFP and the Spent Nuclear Fuel Project 
(SNFP) and to fill previously identified critical positions.  Recovery is expected by mid-May. 
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FY 2001 SFY 2001 SCHEDULE CHEDULE / C/ COST OST PPERFORMANCE ERFORMANCE ––  AALL LL FFUND UND TTYPESYPES  
CCUMULATIVE TO UMULATIVE TO DDATE ATE SSTATUS TATUS –– ($000) ($000)  

 

 
Authorized baseline as per the Integrated Planning Accountability, and Budget System (IPABS) – Project Execution Module (PEM). 
Note:  Above data includes RL contract for Steam.    
 

FY FY TO TO DDATE ATE SSCHEDULE CHEDULE / C/ COST OST PPERFORMANCE ERFORMANCE   
 
There is no schedule variance.  The favorable cost variance is primarily due to vacancies and staff on 
leave in the Liquid Effluents 200/300 Area.   
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:   (Schedule Variance Analysis:   (--$0.1M)$0.1M) 
 
Waste Management — 1.2.3-5/WM and 1.4.2 /TP02   
Description and Cause:  Schedule variance is within threshold.  
 

Cost Variance Analysis:   ($2.0M)Cost Variance Analysis:   ($2.0M) 
 
Liquid Effluents  — 1.2.3/WM05   
Description and Cause: The favorable cost variance is primarily due to vacancies and staff on leave. 

Impact:  None. 
Corrective Action: The underruns will be used to partially fund TRU retrieval. 

Liquid Effluents — 1.2.3.1/ WM05   

 
Green 

BCWS BCWP ACWP SV % CV %  PEM* EAC

PBS WM03 
WBS 1.2.1 

Solid Waste Storage & 
Disposal

8,003$      7,792$      7,411$      (211)$    -3% 381$      5% 25,344$      24,778$    

PBS WM04 
WBS 1.2.2 

Solid Waste Treatment 11,117$    11,484$    10,966$    367$     3% 518$      5% 38,810$      38,818$    

PBS WM05 
WBS 1.2.3 

Liquid Effluents - 
200/300 Area

8,824$      8,593$      7,522$      (231)$    -3% 1,071$   12% 27,465$      26,419$    

PBS TP02 WBS 
1.4.2 

WESF 3,501$      3,512$      3,437$      11$       0% 75$        2% 11,508$      11,548$    

Total 31,446$    31,382$    29,336$    (64)$      0% 2,046$   7% 103,126$    101,563$  

By PBS

FYTD
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CCOSTOST/S/SCHEDULE CHEDULE PPERFORMANCE ERFORMANCE   
  (M(MONTHONTHLY AND LY AND FYTD)FYTD)  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  
  
  
  
  
  
  
  
  
  
  
  

Fiscal Year to Date Performance Indices
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FYTD SPI 1.00 1.00 1.00 1.00

FYTD CPI 2.03 1.13 1.07 1.07
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Above Normal Efficiency

Below Normal Efficiency

Monthly Performance Analysis
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MONTHLY BCWS MONTHLY BCWP MONTHLY ACWP 

MONTHLY BCWS  $5,413  $8,859  $7,781  $9,393  $7,928  $8,325  $8,524  $11,106  $7,909  $7,728  $10,235  $9,925 

MONTHLY BCWP  $5,426  $8,829  $7,791  $9,334 

MONTHLY ACWP  $2,671  $9,976  $8,008  $8,681 
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Green 
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FFUNDS UNDS MMANAGEMENT ANAGEMENT —— FY 2001  FY 2001 TO TO DDATEATE  
FFUNDS VS UNDS VS SSPENDING PENDING FFORECAST ORECAST ($000)($000)  

 

Above chart reflects FH Project structure which divides certain PBS’s between projects (e.g., WM05 – Waste Management and the River 
Corridor project).  Consequently, these figures will differ from those shown elsewhere in this report (as generated in the PEM system). 

 

IISSUESSSUES  
 

Regulatory IssuesRegulatory Issues  
 
Report for Hanford Land Disposal Restrictions (LDR) for Mixed Wastes — The 2001 LDR report 
is due to the regulators by June 30, 2001, in accordance with Tri-Party Agreement milestone  
M-26-01, “Annual Hanford Land Disposal Restrictions Report.”  Efforts are continuing to complete the 
"Potential Mixed Waste Table," which is, as a result of the LDR settlement with Ecology, a required part 
of the LDR report.  This table lists materials that are not yet waste, but could be expected to become 
(mixed) waste in the future, and provides enforceable dates for filling data gaps on the materials as well 
as starting negotiations with the regulators on a path-forward towards treatment and/or disposal.  The 
issue is in providing these dates.  

Impacts:  Contractors cannot reasonably commit themselves to enforceable dates that are not a 
part of their contracts and potentially not funded. 
Corrective Action:  Meetings are being held to determine an acceptable solution.  DOE 
involvement will be required. 
 

Dispute Re: Tri-Party Agreement Milestone M-91-12 "Initiate thermal treatment.  At Least 
600m3 provided for Treatment by December 2005" — Ecology and RL are in disagreement as to 
the completion of this milestone.  Ecology has been notified that RL has consequently invoked the 
Dispute Provision of the Tri-Party Agreement.   

Impacts:  There is no impact to work.  Determination of the completion of the milestone is the 
only delay.    
Corrective Actions: WMP is supporting RL preparation of the dispute response. 
 

TPA Milestone M-91-03 “Submit Hanford Site TRU/TRUM Waste Project Management Plan 
(PMP) to Ecology" — Ecology has not approved completion of M-91-03.  The adequacy of the  
M-91-03 “Project Management Plan for Transuranic and Transuranic Mixed Waste” is in dispute.    

Impacts:  There is no impact to work. 
Corrective Actions:  Discussions with Ecology on a proposed path forward for resolution of the 
dispute, via modifications to the Waste Management Strategic Plan, have been successful.  
Agreement on the scope of the required modifications has been reached, and a draft modification 
is being prepared.  Ecology has agreed to an extension to April 23, 2001 for continuation of 
dispute, to allow sufficient time for preparation and approval of the Strategic Plan modification. 

 

 
Green 

Funds FYSF Variance  Funds FYSF Variance Funds FYSF Variance

The Plateau
1.2 Waste Management

     TP02,WM03-05

                  Line Item 0

Total Waste Mgt. Operating 97,294$           96,939$            355$             
Total Waste Mgt. Line Item

FYSF includes RL contract for steam 
*  Control Point

Project Completion  * Post 2006  *

97,294 96,939

Line Items  *

355
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Burial Ground Draft Part A — Cases of improper disposal of mixed waste in the LLBG have occurred 
after the effective date of RCRA on the Hanford Site (August 19, 1987).  Ecology believes other cases of 
improper disposal of mixed waste have also occurred, and Notices of Deficiency were issued. 

Impacts:  There is no impact to work. 
Corrective Actions:  Negotiations have been ongoing with Ecology on the approach for dealing 
with these issues.  Notice of Deficiency (NOD) responses are currently being prepared. 
  

Technical/External / DOE Issues and DOE RequestsTechnical/External / DOE Issues and DOE Requests  
 
Issue: Nothing to report. 

Impacts:  None at this time.   
Corrective Action: None at this time.  

 

BBASELINE ASELINE CCHANGE HANGE RREQUESTS EQUESTS CCURRENTLY IN URRENTLY IN PPROCESSROCESS  
($000)($000)  

PROJECT 
CHANGE 
NUMBER

DATE 
ORIGIN.

BCR TITLE
FY01 COST     

IMPACT $000

S
C
H

T
E
C
H

DATE    TO 
CCB

CCB     
APR'VD

RL     
APR'VD

CURRENT      
STATUS

WM-2001-013 1/17/01 TRU Retrieval $0 X 2/20/01 At CCB

WM-AWA-004 1/17/01 TRU Retrieval X 1/17/01 2/7/01 N/A

ADVANCE WORK AUTHORIZATIONS

 

  
KKEY EY IINTEGRATION NTEGRATION AACTIVITIESCTIVITIES  

 
• Preparing T Plant to receive Spent Nuclear Fuel K Basin sludge 
 
• Continue support of UP-1 Groundwater treatment.  Complete the upcoming 242A Evaporator 

campaign 01-01 to support the Office of River Protection 
 
• Continue support to River Corridor Project for removal of waste from 324 and 327 buildings 
 
• Continue to work with Pacific Northwest National Laboratory, EM 50, National Energy Technology 

Laboratory, and the Mixed Waste Focus Area to implement the size-reduction technology 
demonstration/deployment at T Plant 

 
• Continue support to Nuclear Materials Stabilization for removal of waste from the PFP 
 
• The Solid Waste Integrated Forecast is updated twice a year.  Data recently collected from both on-

site and off-site generators is being reviewed and cleared for the FY 2001.1 forecast update.  The 
data is used to project waste shipments, waste receipt, and waste treatment and disposal needs. 


